



Course of project diagram – Planetarium Consulting Europe

Planning & Foundation	200 Hours
Building	150 Hours
Shop	100 Hours
Technics	100 Hours
Management	250 Hours
Show-Productions	100 Hours
Internet presence	100 Hours
Marketing & PR	200 Hours
Beginning	400 Hours
Total expenditure project planning & beginning	1600 Hours

Time board for the project development